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CCR No. 97-0448 Logged Date 4/1/97 Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release B Change Class Il

Title (description)
BO Validation IMS RbR to MSS Level 4 Link Additions due to TAM/DID 304 issues.

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for BO validation and/or compliance of release B TAM(s) and/or DID 30
rejection letter comments.

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable attribute values use: ‘unverified’ for acceptance
and system verification status; ‘test’ for verification method(s); ‘approved’ for L4 status; ‘mission essential’ for
requirement_category; ‘SDPS’ for segment; ‘functional’ for type (L4s and RbRSs).

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng FOS [] M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None [] small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Alton Davis, Jr. (Signed) Alton Davis, Jr. 4/15/97
Signature Date

Office Systems Eng. Office Manager (Signed) Edward J. Nicosia 4/16/97

Signature Date

Disposition Approved Approved w/Comment [ | Forward [ | Disapproved [ |

Comments:

CCB Chairperson  (Signed) Paul Fingerman 4/17/97

Signature Date

CM010C96 ECS

=



